
 

 

 
 
 
 

Board Meeting: January 2016 
Issue Date: 12/15/2015 

Safety

• Authority Safety Incident Rate

• Contractor Safety Incident Rate

Cost

• Design & Construction Support Cost

• Contingency

Schedule

• Schedule Performance Index (SPI)

Quality

• Construction Non-Conformance Report (NCR) Rate

Economic 
Benefits

• Disadvantaged/Small/Disabled Veteran/Micro  
Business Enterprises

• All National Targeted Workers 

• Disadvantaged Workers
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The following performance metrics for 
Construction Package 1, a design-build project, 
are intended to give the Authority’s Board of 
Directors and other key stakeholders a high 
level overview of the performance of this 
project.  
Safety is a top priority and listed first, followed 
by key metrics for cost, schedule, and quality, 
as all are fundamental metrics for the 
management of the project.  In addition and in 
support of the business aspects of the project, 
three key metrics are included for economic 
benefits.  The Authority’s management team, 
both on the project site and at the headquarters 
in Sacramento, will also review other aspects of 
the project’s performance.  The Authority will 
track and monitor the trends of these 
performance metrics to proactively manage the 
project. 
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Performance Metrics 
 

SAFETY 

Authority Safety Incident Rate 
[Number of injuries and illnesses] ÷ [Employee hours worked] * [200,000] 

 

 

Contractor Safety Incident Rate 
[Number of injuries and illnesses] ÷ [Employee hours worked] * [200,000] 
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COST 

Design & Construction Support Cost 
[Design & Construction Support Cost] ÷ [DB Invoiced to Date Amount] 

 

 

 
1. Design & Construction Support Costs (PCM Invoiced to date) = $14,394,411; DB Invoiced to date = 

$191,179,950. 
2. Currently at 7.5%, performance target is < 6%. 

 
Reason – Due to the delay in starting substantial construction activities, the DB invoiced amount to date is lagging 
behind what was planned against a fairly flat design and construction support cost. 
 
Mitigation/Improvements – Delays in construction activity are being driven by several factors.  This metric will 
improve as the Contractor continues to increase construction and the value of their monthly invoices increases. 
Continued advancement of the deliverables necessary to commence substantial construction will increase the 
value of the Contractor’s work and subsequently this metric will improve. 
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COST (Continued) 

Contingency 
[Remaining Contingency Value] ÷ [Remaining Contract Value] 
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SCHEDULE 

Schedule Performance Index (SPI) 
[Earned Value] ÷ [Planned Value] 

 

 

 
1. Earned Value =  $191,179,950;  Planned Value =  $597,513,865 
2. Currently at 0.32, performance target is >1.0. 

 
Reason – Due to the delay in starting substantial construction activities, the Contractor’s earned value is lagging 
behind the planned value. 
 
Mitigation/Improvements – Delays in construction activity are being driven by several factors.  This metric will 
improve as the Contractor continues to increase construction and the value of their monthly invoices increases. 
Continued advancement of the deliverables necessary to commence substantial construction will increase the 
value of the Contractor’s work and subsequently this metric will improve. 
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QUALITY 

Construction Non-Conformance Report (NCR) Rate 
[Non-Conformance Reports] ÷ [Construction Dollars Earned] * [5,000,000] 

 

 

 
1. Number of Construction NCRs to Date = 19 
2. Construction ($) Earned = $28,759,888 
3. Currently at 3.30, performance target is <1.0. 

 
Reason –The relatively high number of NCRs to date in comparison to the limited amount of construction work 
completed is driving the metric. One (1) new NCR was issued during this reporting period.   
 
Mitigation/Improvements – In conjunction with Authority oversight and review, the contractor is currently 
evaluating their method(s) to determine appropriate modifications to prevent similar NCRs.  This metric will 
improve as the Contractor continues to increase construction and the monthly amount invoiced without a 
corresponding increase in NCRs.  Eighteen (18) NCRs have been cleared to date. 
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ECONOMIC BENEFITS 

Disadvantaged/Small/Disabled Veteran/Micro Business Enterprises 
[Total Value of DBE/SBE/DVBE/MB Contracts Signed to Date with the DB Contractor] ÷ [DB Contract Value] 

Goals: 10% by 1/2014, 20% by 7/2014, and 30% by 12/2016 
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ECONOMIC BENEFITS (Continued) 

All National Targeted Workers 
[National Targeted Worker Craft Hours to Date1] ÷ [Total Craft Hours to Date1] 

 

 

Disadvantaged Workers 
[Disadvantaged Worker Craft Hours to Date1] ÷ [National Targeted Worker Hours1] 
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Performance Metrics – Explanatory Details 

 
Category Description 

General Data Period 

Description The Performance Metrics represent the period of 10/15/2013 (Notice to Proceed) to 11/30/2015.  

Safety Authority Safety Incident Rate:   [Number of injuries and illnesses] ÷ [Employee hours worked] * 
[200,000] 

Description  The goal is to contain the incidence rate at ≤ 3.2. 

 Benchmark: The average incidence rate per the 2012 U.S. Bureau of Labor Statistics, U.S. 
Department of Labor for heavy and civil engineering construction is 3.2. 

 Authority (CP01 Authority and Consultant on-site staff) has zero incidents of recordable injury 
or illness to date. 

 The Consultant staff has 83,381 hours worked to date 

 The incidence rate represents the number of nonfatal occupational injuries and illnesses per 
100 full-time workers and is calculated as: (N/EH) x 200,000, where 
N = number of injuries and illnesses 
EH = total hours worked by all employees during the calendar year 
200,000 = base for 100 equivalent full-time workers (working 40 hours per week, 50 weeks 
per year) 

 

Safety Contractor Safety Incident Rate:   [Number of injuries and illnesses] ÷ [Employee hours worked] * 
[200,000] 

Description  The goal is to contain the incidence rate at ≤ 3.2. 

 Benchmark: The average incidence rate per the 2012 U.S. Bureau of Labor Statistics, U.S. 
Department of Labor for heavy and civil engineering construction is 3.2. 

 Design-Build Contractor (DB) has five (5) incidents of recordable injury or illness to date.   

 Design-Build Contractor (DB) has 752,973 hours worked to date. 

 The incidence rate represents the number of nonfatal occupational injuries and illnesses per 
100 full-time workers and is calculated as: (N/EH) x 200,000, where 
N = number of injuries and illnesses  
EH = total hours worked by all employees during the calendar year 
200,000 = base for 100 equivalent full-time workers (working 40 hours per week, 50 weeks 
per year) 

 

Cost Design & Construction Support Cost:   [Design & Construction Support Cost] ÷ [DB Invoiced to 
Date Amount] 

Description  The goal is to keep the support cost at ≤ 6%. 

 Benchmark: Transit Cooperative Research Program (TCRP) Report 138 is an industry 
resource for understanding soft costs and was sponsored by the FTA.  Construction 
Administration & Management should be in the range of 5% to 6% of construction costs. 

 The Design & Construction Support Cost encompasses the Project & Construction 
Management Team (PCM) invoiced to date amount = $14,394,411 

 The DB Invoiced to Date Amount = $191,179,950 
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Cost Contingency:   [Remaining Contingency Value] ÷ [Remaining Contract Value] 

Description  The goal is contain the contingency in the range of 10-20%. 

 Benchmark: As per guidelines by Federal Transit Authority cost for contingency should be in 
the range of 10% to 20% of construction cost during the 15% - 30% Preliminary Design 
Report.  

 (Note:  The contingency percentage will be adjusted per FTA guidelines as design and 
construction move forward.) 

 The Remaining Contingency = [Current Allocated Contingency Amount] – [Executed Change 
Orders Affecting Contingency] = $148,367,740 

 The Remaining Contract Value = [Revised DB Contract Amount] – [Authority Approved 
Invoices to Date] = $843,930,462 
 

Schedule Schedule Performance Index (SPI):   Earned Value (EV) ÷ Planned Value (PV) 

Description  The goal is to achieve SPI ≥ 1, which is same as ≥ 100% when expressed in percent. 

 Benchmark: As per guidelines by PMI (Project Management Institute, World Wide) the SPI 
should be ≥ 1 or 100%.  

 At a value of 100% the Project is forecasted to complete on-time.   

 EV = Percent Complete x BAC (Budget at Completion) 

 PV= Planned Value 

 Planned Value in dollars to be spent to data date is derived from the approved baseline 
schedule, which stands at $597,513,865 through the most recent billing period. 

Note: The approved baseline schedule is being revised to reflect changes in planned right-of-way 
and 3rd party agreement dates since bid time. 

 

Quality Non-Conformance Report (NCR) Rate:  [Construction Non-Conformance Reports] ÷ [Construction 
Dollars Earned] * [5,000,000] 

Description  The goal is to maintain a NCR rate of ≤ 1.0.  This represents 1 construction non-conformance 
report per $5M of construction work performed. 

 The approved baseline schedule currently allocates approximately $840,000,000 to 
construction activities.  This equates to an estimated 168 NCRs over the duration of 
construction to stay within the target. 

 This metric is a measure of the quantity of non-conforming work issues identified on the 
project, based on the KPI Standard organization’s Heavy and Civil Engineering Construction 
definition. 

 The target rate identified is preliminary and is derived from the professional judgment of 
multiple quality managers and construction professionals.  This metric will be measured and 
trended for refinement throughout the life of the CP1 project and across multiple High Speed 
Rail construction packages to develop a performance standard for the High Speed Rail. 

 $28,759,888 has been billed for construction work through the reporting period. 

 19 Construction NCRs have been recorded to date. 
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Economic 
Benefits 

Disadvantaged/Small/Disabled Veteran/Micro Business Enterprises:   [Total Value of 
DBE/SBE/DVBE/MB Contracts Signed to Date with the DB] ÷ [DB Contract Value] 

Description  The current goal is achieve ≥30%  

 Benchmark: As the project design is refined, the DB executes DBE/SBE/DVBE/MB 
subcontracts for specific portions of work.  To date, the DB has not provided a schedule of 
when all of the DBE/SBE/DVBE/MB subcontracts will be signed. The Project and Construction 
Management Team set goals of 10% by 1/14, 20% by 7/2014 and 30% by 12/2016.  

 DB has executed subcontracts with DBE/SBE/DVBE/MB firms totaling 29.1% of the current 
DB Contract Amount. 
 

Economic 
Benefits 

All National Targeted Workers:   [National Targeted Worker Craft Hours to Date] ÷ [Total Craft 
Hours to Date] 

Description  The goal is ≥ 30% as identified in the contract. 

 Benchmark: The Community Benefits Agreement requires a minimum of 30% of all hours of 
Project Work shall be performed by National Targeted Workers.  The data is officially reported 
quarterly and estimated monthly by the DB. 

 DB has 58,581 National Targeted Worker craft hours to date. 

 DB has 77,646 craft hours to date. 
 

Economic 
Benefits 

Disadvantaged Workers:   [Disadvantaged Worker Craft Hours to Date] ÷ [National Targeted 
Worker Hours to Date] 

Description  The goal is ≥ 10% as identified in the contract. 

 Benchmark: The Community Benefits Agreement requires a minimum of 10% of all National 
Targeted Worker hours shall be performed by Disadvantaged Workers. The data is officially 
reported quarterly and estimated monthly by the DB. 

 DB has 26,242 Disadvantaged Worker craft hours to date. 

 DB has 58,581 National Targeted Worker hours to date. 
 

 


